
Status Report for Local Seismic Retrofit Projects (as of 4/11/2001)

54C0066

08Dist.:

MT VERNON AVEFeature Carried

MT VERNON AVE VIA.Feature Intersected

San Bernardino

In Design

San BernardinoCounty Name

Planned Actual 
Comments:4/22/97 4/22/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

 The city is trying to replace the bridge.

$2,340,000Current $ Estimate:

Proj.
ID: STPLZ-6053(018)

BRSTPLZ-5033(013)1

54C0067

08Dist.:

WATERMAN AVEFeature Carried

WATERMAN AVE OH
(SPTCO)

Feature Intersected

San Bernardino

In Design

San BernardinoCounty Name

Planned Actual 
Comments:2/11/97 2/11/97

12/18/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$43,900Current $ Estimate:

Proj.
ID: STPLZ-5033(012)

BRLSZD-5033(022)2

54C0068

08Dist.:

NAT TRAILS HWYFeature Carried

MOJAVE RIVERFeature Intersected

Victorville

In Construction

San BernardinoCounty Name

Planned Actual 
Comments:2/20/97

12/1/97

2/1/99

2/20/97

12/18/97

2/22/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 6/1/99

$354,000Current $ Estimate:

Proj.
ID: STPLZ-5380(007)

3

54C0076

08Dist.:

27TH STFeature Carried

MT VERNON AV
OH(ATSF/UP)

Feature Intersected

San Bernardino

In Design

San BernardinoCounty Name

Planned Actual 
Comments:2/11/97 2/11/97

12/18/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$139,000Current $ Estimate:

Proj.
ID: STPLZ-5033(012)

BRLSZD-5033(022)4

54C0077

08Dist.:

LA CADENA DRFeature Carried

SANTA ANA RIVERFeature Intersected

Colton

In Design

San BernardinoCounty Name

Planned Actual 
Comments:2/20/97

12/1/97

2/20/97

12/18/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$620,000Current $ Estimate:

Proj.
ID:

5

54C0078

08Dist.:

AT SF/UPRRFeature Carried

COLTON UP (LA CADENA DR)Feature Intersected

Colton

In Design

San BernardinoCounty Name

Planned Actual 
Comments:2/20/97

12/1/97

2/20/97

12/18/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$40,500Current $ Estimate:

Proj.
ID: STPLZ-5065(007)

6

54C0079

08Dist.:

LA CADENA DRFeature Carried

COLTON POCFeature Intersected

Colton

In Design

San BernardinoCounty Name

Planned Actual 
Comments:2/20/97

12/1/97

2/20/97

12/18/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$13,400Current $ Estimate:

Proj.
ID: STPLZ-5065(007)

7

54C0086

08Dist.:

BEAR VALLEY CUTOFFFeature Carried

MOJAVE RIVFeature Intersected

Apple Valley

Complete

San BernardinoCounty Name

Planned Actual 
Comments:2/20/97

12/1/97

11/15/98

2/20/97

12/18/97

4/22/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 8/8/004/1/99

$746,566Current $ Estimate:

Proj.
ID: STPLZ-5380(007)

8
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54C0088

08Dist.:

FIRST STFeature Carried

BARSTOW OH (AT&SFRR)Feature Intersected

Barstow

In Design

San BernardinoCounty Name

Planned Actual 
Comments:4/28/98 4/28/98

1/25/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,342,000Current $ Estimate:

Proj.
ID:

9

54C0089

08Dist.:

FIRST STFeature Carried

MOJAVE RIVFeature Intersected

Barstow

In Design

San BernardinoCounty Name

Planned Actual 
Comments:4/28/98 4/28/98

1/25/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$382,000Current $ Estimate:

Proj.
ID:

10

54C0093

08Dist.:

ETIWANDA AVEFeature Carried

W KAISER OH (SPTCO)Feature Intersected

Ontario

Complete

San BernardinoCounty Name

Planned Actual 
Comments:4/22/97

12/1/97

4/22/97

1/26/98

10/13/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/31/002/28/99

$545,400Current $ Estimate:

Proj.
ID: STPLZ-5092(010)

11

54C0093K

08Dist.:

LOOP DRFeature Carried

SERVICE RD OH (SPTCO)Feature Intersected

Ontario

Complete

San BernardinoCounty Name

Planned Actual 
Comments:4/22/97

12/1/97

4/22/97

1/26/98

10/13/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/31/00

$32,400Current $ Estimate:

Proj.
ID: STPLZ-5092(010)

12

54C0100

08Dist.:

MT VERNON AVEFeature Carried

SANTA ANA RIVFeature Intersected

Colton

In Design

San BernardinoCounty Name

Planned Actual 
Comments:1/29/93 1/29/93

7/9/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

The City indicated this project is not
yet awarded. per survey form dated
9/23/98.

$621,494Current $ Estimate:

Proj.
ID:

13

54C0101

08Dist.:

MT VERNON AVEFeature Carried

E COLTON OH (SPTCO)Feature Intersected

Colton

In Construction

San BernardinoCounty Name

Planned Actual 
Comments:1/29/93

3/15/99

1/29/93

7/9/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/15/99

The City indicated this project is not
yet awarded. per survey form dated
9/23/98.

$203,387Current $ Estimate:

Proj.
ID:

14

54C0130

08Dist.:

ANDERSON STFeature Carried

LOMA LINDA OH (SPTCO)Feature Intersected

Loma Linda

In Design

San BernardinoCounty Name

Planned Actual 
Comments:4/22/97

12/1/97

4/22/97

1/26/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$62,100Current $ Estimate:

Proj.
ID: STPLZ-5407(001)

15

54C0158

08Dist.:

BASE LINE RDFeature Carried

LYTLE CRFeature Intersected

San Bernardino

In Design

San BernardinoCounty Name

Planned Actual 
Comments:2/11/97 2/11/97

12/18/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$65,600Current $ Estimate:

Proj.
ID: STPLZ-5033(012)

BRLSZD-5033(021)16
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54C0159

08Dist.:

BARTON RDFeature Carried

SAN TIMOTEO CRFeature Intersected

San Bernardino County

Complete

San BernardinoCounty Name

Planned Actual 
Comments:2/11/97

12/1/97

2/11/97

12/18/97

12/21/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/31/004/1/99

$165,000Current $ Estimate:

Proj.
ID: STPLZ-5954(036)

17

54C0199

08Dist.:

CHINO HILLS PKWYFeature Carried

CHINO CRFeature Intersected

Chino

Complete

San BernardinoCounty Name

Planned Actual 
Comments:

10/18/93

1/29/96

Schedule
Strategy

Design

Constru. Auth.

Project Complete 5/12/97

$99,000Current $ Estimate:

Proj.
ID: STPLNZ-5188(001)

STPLX-5188(006)18

54C0357

08Dist.:

MOUNTAIN AVEFeature Carried

MOUNTAIN AVE OH (SPTCO)Feature Intersected

Ontario

Complete

San BernardinoCounty Name

Planned Actual 
Comments:4/22/97

12/1/97

10/13/98

4/22/97

1/26/98

3/1/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/31/002/28/99

$25,000Current $ Estimate:

Proj.
ID: STPLZ-5092(010)

19

54C0358

08Dist.:

MILL STFeature Carried

LYTLE CREEKFeature Intersected

San Bernardino

No Retrofit

San BernardinoCounty Name

Planned Actual 
Comments:3/25/97 3/25/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5033(012)

20

54C0359

08Dist.:

G STFeature Carried

LYTLE CREEKFeature Intersected

San Bernardino

In Design

San BernardinoCounty Name

Planned Actual 
Comments:3/25/97 3/25/97

12/18/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$331,000Current $ Estimate:

Proj.
ID: STPLZ-5033(012)

BRLSZD-5033(021)21

54C0360

08Dist.:

RIALTO AVEFeature Carried

LYTLE CREEKFeature Intersected

San Bernardino

No Retrofit

San BernardinoCounty Name

Planned Actual 
Comments:3/25/97 3/25/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5033(012)

22

54C0361

08Dist.:

MT VERNON AVEFeature Carried

LYTLE CREEKFeature Intersected

San Bernardino

No Retrofit

San BernardinoCounty Name

Planned Actual 
Comments:3/25/97 3/25/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5033(012)

23

54C0363

08Dist.:

MILL STFeature Carried

FLOOD CONTROL CHANNELFeature Intersected

San Bernardino

In Design

San BernardinoCounty Name

Planned Actual 
Comments:3/25/97 3/25/97

12/18/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$14,000Current $ Estimate:

Proj.
ID: STPLZ-5033(012)

BRLSZD-5033(021)24

April 11, 20013 Printed:
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54C0364

08Dist.:

NINTH STFeature Carried

WARM CREEK INLETFeature Intersected

San Bernardino

In Design

San BernardinoCounty Name

Planned Actual 
Comments:3/25/97 3/25/97

12/18/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$30,000Current $ Estimate:

Proj.
ID: STPLZ-5033(012)

BRLSZD-5033(021)25

54C0365

08Dist.:

E STFeature Carried

SANTA ANA RIVERFeature Intersected

San Bernardino

No Retrofit

San BernardinoCounty Name

Planned Actual 
Comments:2/11/97 2/11/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5033(012)

26

54C0375

08Dist.:

SPTCOFeature Carried

WEST C ST UPFeature Intersected

Colton

In Design

San BernardinoCounty Name

Planned Actual 
Comments:3/25/97

12/1/97

3/25/97

12/18/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$21,000Current $ Estimate:

Proj.
ID: STPLZ-5065(007)

27

54C0377

08Dist.:

SPTCOFeature Carried

RIALTO AVE UPFeature Intersected

San Bernardino

In Design

San BernardinoCounty Name

Planned Actual 
Comments:2/11/97 2/11/97

12/18/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$43,200Current $ Estimate:

Proj.
ID: STPLZ-5033(012)

BRLSZD-5033(022)28

54C0378

08Dist.:

RIALTO AVEFeature Carried

RIALTO AVE OH (AT&SF RR)Feature Intersected

San Bernardino

In Design

San BernardinoCounty Name

Planned Actual 
Comments:2/20/97 2/20/97

12/18/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$244,800Current $ Estimate:

Proj.
ID: STPLX-5033(011)

STPLZ-5033(012)29

54C0379

08Dist.:

W BARTON RDFeature Carried

W BARTON RD OH (SPRR)Feature Intersected

Grand Terrace

In Design

San BernardinoCounty Name

Planned Actual 
Comments:3/19/97

12/1/97

6/1/00

3/19/97

1/26/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/1/98

$244,000Current $ Estimate:

Proj.
ID: STPLZ-5421(001)

BRSTPLZ-5421(002)30

54C0384

08Dist.:

AT AND SFFeature Carried

C ST UPFeature Intersected

Colton

In Design

San BernardinoCounty Name

Planned Actual 
Comments:3/25/97

12/1/97

3/15/99

3/25/97

12/18/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/15/99

$95,000Current $ Estimate:

Proj.
ID: STPLZ-5065(007)

31

54C0411

08Dist.:

SECOND STREETFeature Carried

WARM CREEKFeature Intersected

San Bernardino

No Retrofit

San BernardinoCounty Name

Planned Actual 
Comments:2/11/97 2/11/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5033(012)

32

April 11, 20014 Printed:
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54C0420

08Dist.:

GARNET STFeature Carried

MILL CREEKFeature Intersected

San Bernardino County

Complete

San BernardinoCounty Name

Planned Actual 
Comments:2/11/97

12/1/97

2/11/97

12/18/97

10/13/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/31/004/1/99

$0Current $ Estimate:

Proj.
ID: STPLZ-5954(036)

33

54C0449

08Dist.:

RANCHERO STFeature Carried

CALIFORNIA AQUEDUCTFeature Intersected

Hesperia

Pre-Strategy

San BernardinoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$32,400Current $ Estimate:

Proj.
ID: STPLZ-5452(001)

34

54C0451

08Dist.:

MESQUITE STFeature Carried

CALIFORNIA AQUEDUCTFeature Intersected

Hesperia

Pre-Strategy

San BernardinoCounty Name

Planned Actual 
Comments:3/25/97 3/25/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$71,000Current $ Estimate:

Proj.
ID:

35

54C0452

08Dist.:

MAPLE AVEFeature Carried

CALIFORNIA AQUEDUCTFeature Intersected

Hesperia

Pre-Strategy

San BernardinoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$21,600Current $ Estimate:

Proj.
ID: STPLZ-5452(001)

36

54C0488

08Dist.:

MOUNT BALDLY RDFeature Carried

ICE HOUSE CREEKFeature Intersected

San Bernardino County

No Retrofit

San BernardinoCounty Name

Planned Actual 
Comments:3/25/97 3/25/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5954(036)

37

54C0495

08Dist.:

GOODWIN DRFeature Carried

CALIFORNIA AQUEDUCTFeature Intersected

San Bernardino County

Pre-Strategy

San BernardinoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$27,000Current $ Estimate:

Proj.
ID: STPLZ-5954(036)

38

54C0496

08Dist.:

DUNCAN RDFeature Carried

CALIFORNIA AQUEDUCTFeature Intersected

San Bernardino County

Pre-Strategy

San BernardinoCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Department of Water Resource bridge.

$27,000Current $ Estimate:

Proj.
ID: STPLZ-5954(036)

39

54C0538

08Dist.:

CENTRAL AVEFeature Carried

TWIN CREEKFeature Intersected

San Bernardino

In Design

San BernardinoCounty Name

Planned Actual 
Comments:2/20/97

12/1/97

5/1/99

2/20/97

12/18/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/99

$32,300Current $ Estimate:

Proj.
ID: STPLZ-5033(012)

BRLSZD-5033(021)40

April 11, 20015 Printed:
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54C0582

08Dist.:

AT & SF RRFeature Carried

AGATE RD UPFeature Intersected

Barstow

No Retrofit

San BernardinoCounty Name

Planned Actual 
Comments:3/19/97 3/19/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$14,000Current $ Estimate:

Proj.
ID: STPLZ-5298(005)

41

54C0583

08Dist.:

YUCCA STFeature Carried

YUCCA ST OH (AT&SF RR)Feature Intersected

Barstow

In Design

San BernardinoCounty Name

Planned Actual 
Comments:3/19/97

12/1/97

4/1/99

3/19/97

1/26/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$64,900Current $ Estimate:

Proj.
ID: STPLZ-5298(005)

42

54C0594

08Dist.:

ORANGE STFeature Carried

SANTA ANA RIVERFeature Intersected

Redlands

No Retrofit

San BernardinoCounty Name

Planned Actual 
Comments:1/28/93 1/28/93

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: BRLS-5083(003)

43

54C0599

08Dist.:

POCFeature Carried

RANCHO AVE POCFeature Intersected

Colton

In Design

San BernardinoCounty Name

Planned Actual 
Comments:2/20/97

12/1/97

3/15/99

2/20/97

12/18/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/15/99

$124,600Current $ Estimate:

Proj.
ID: STPLZ-5065(007)

44

54C0608

08Dist.:

SP RRFeature Carried

CARNELIAN ST UPFeature Intersected

San Bernardino Associated
Governments

In Design

San BernardinoCounty Name

Planned Actual 
Comments:4/22/97

12/1/97

3/1/00

4/22/97

1/26/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 7/1/00

$70,000Current $ Estimate:

Proj.
ID: STPLZ-6053(018)

45

56C0001L

08Dist.:

VAN BUREN BLVD SFeature Carried

SANTA ANA RIVFeature Intersected

Riverside County

In Design

RiversideCounty Name

Planned Actual 
Comments:4/16/97 4/16/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Replacement is the strategy. Retrofit
cost was too high, $3,000,000.

$4,500,000Current $ Estimate:

Proj.
ID: STPLX-5956(099)

46

56C0001R

08Dist.:

VAN BUREN BLVD NFeature Carried

SANTA ANA RIVFeature Intersected

Riverside County

In Design

RiversideCounty Name

Planned Actual 
Comments:12/3/92 12/3/92

4/18/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete ?

$4,500,000Current $ Estimate:

Proj.
ID: STPLX-5956(099)

47

56C0017

08Dist.:

AUBURNDALEFeature Carried

SANTA ANA RIVERFeature Intersected

Riverside County

In Design

RiversideCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$189,000Current $ Estimate:

Proj.
ID: BRL-5956(078)

STPLZ-5956(086)48

April 11, 20016 Printed:
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56C0024

08Dist.:

MARKET STFeature Carried

SANTA ANA RIVFeature Intersected

Riverside County

In Design

RiversideCounty Name

Planned Actual 
Comments:12/3/92

2/1/00

12/3/92

4/18/94

8/8/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete 1/2/01

$753,097Current $ Estimate:

Proj.
ID: STPLNZP-5956(013)

49

56C0025

08Dist.:

INDIAN AVEFeature Carried

INDIAN AVENUE OHFeature Intersected

Palm springs

Complete

RiversideCounty Name

Planned Actual 
Comments:3/18/97

5/26/99

3/18/97

9/24/98

6/29/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete 10/7/001/21/00

$147,000Current $ Estimate:

Proj.
ID: STPLZ-5282(007)

50

56C0040

08Dist.:

WASHINGTON STFeature Carried

WASHINGTON ST OH (SPTCO)Feature Intersected

Riverside County

No Retrofit

RiversideCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

51

56C0071

08Dist.:

MSSN BL/BUENA VSTFeature Carried

SANTA ANA RIVFeature Intersected

Riverside County

In Design

RiversideCounty Name

Planned Actual 
Comments:4/16/97 4/16/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

Replacement is the strategy. Retrofit
cost was too high, $6,400,000.

$288,000Current $ Estimate:

Proj.
ID: STPLZ-5956(086)

52

56C0084

08Dist.:

JACKSON STFeature Carried

WHITEWATER RIVERFeature Intersected

Indio

In Design

RiversideCounty Name

Planned Actual 
Comments:3/18/97

4/30/99

3/18/97

8/4/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$108,000Current $ Estimate:

Proj.
ID: STPLZ-5275(006)

53

56C0226

08Dist.:

RANCHO CALIF RDFeature Carried

MURRIETA CREEKFeature Intersected

Riverside County

No Retrofit

RiversideCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

54

56C0231

08Dist.:

FAIRVIEW AVEFeature Carried

BAUTISTA CREEKFeature Intersected

Riverside County

No Retrofit

RiversideCounty Name

Planned Actual 
Comments:

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID:

55

56C0283

08Dist.:

INDIO BLVDFeature Carried

INDIO BLVD OH (SPTCO)Feature Intersected

Indio

In Design

RiversideCounty Name

Planned Actual 
Comments:8/13/93 8/13/93

1/4/94

Schedule
Strategy

Design

Constru. Auth.

Project Complete ?

$216,610Current $ Estimate:

Proj.
ID:

56

April 11, 20017 Printed:
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56C0291

08Dist.:

JACKSON STFeature Carried

INDIO BLVDFeature Intersected

Indio

In Design

RiversideCounty Name

Planned Actual 
Comments:3/18/97

4/30/99

3/18/97

8/4/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$1,101,000Current $ Estimate:

Proj.
ID: STPLZ-5275(006)

57

56C0292

08Dist.:

INDIO BLVDFeature Carried

WHITEWATER RIVFeature Intersected

Indio

In Design

RiversideCounty Name

Planned Actual 
Comments:3/18/97

4/30/99

3/18/97

8/4/99

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$355,000Current $ Estimate:

Proj.
ID: STPLZ-5275(006)

58

56C0309

08Dist.:

CASINO DRFeature Carried

SAN JACINTO RIVERFeature Intersected

Lake Elsinore

In Design

RiversideCounty Name

Planned Actual 
Comments:3/19/97

4/30/99

3/19/97

9/19/00

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$263,000Current $ Estimate:

Proj.
ID: STPLZ-5074(007)

59

56C0373

08Dist.:

AT & SF RRFeature Carried

CENTRAL AVENUE
UNDERPASS

Feature Intersected

Riverside

In Design

RiversideCounty Name

Planned Actual 
Comments:3/19/97

12/1/97

3/19/97

11/6/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete 3/1/98

$43,400Current $ Estimate:

Proj.
ID: STPLZ-5058(043)

60

54C0634

08Dist.:

A.T. & F. RRFeature Carried

'N' STREET UNDERPASSFeature Intersected

Colton

No Retrofit

San BernardinoCounty Name

Planned Actual 
Comments:2/20/97 2/20/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$0Current $ Estimate:

Proj.
ID: STPLZ-5065(007)

61

54C0015

08Dist.:

WATERMAN AVEFeature Carried

SANTA ANA RIVFeature Intersected

San Bernardino

In Design

San BernardinoCounty Name

Planned Actual 
Comments:2/20/97 2/20/97

12/18/97

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$227,000Current $ Estimate:

Proj.
ID: STPLZ-5033(012)

BRLSZD-5033(021)62

56C0055

08Dist.:

Victoria AvenueFeature Carried

Feature Intersected

Riverside

In Design

RiversideCounty Name

Planned Actual 
Comments:5/15/98

9/1/00

5/15/98

Schedule
Strategy

Design

Constru. Auth.

Project Complete

$3,000,000Current $ Estimate:

Proj.
ID: STPLZ-5058(049)
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